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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the skirt
drainage plates & work on the house keeping . They started at 7:35 AM.

Carlos , Jose , & Juan had to work on house keeping . Carlos & Jose had to work inside & outside the
tower . Juan had to work on n the East tower haft above 53 meters . started at 7:40 AM.

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates . Crews continued to fit &
slop the plates on the top of the shims on the South shear plate , South & West tower shafts on the C & D
plates .

In addition to that , crews had to clean & grind the edges of the tower skins & the plates & tack weld the
plates to the tower skin . They started at 8:00 AM.

Simon & Bernie were on the site . They had to work with the welders , VT , MT the welds , & work on
the drainage plates fitting . Check Simon report for the welders detailed activities .

Tower crews were done at 2:30 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco carpenter came to the site at 6:55 AM. Rick had to work on the cold joint block out on the
South side of the slab above the footing box . He had to set the 0.05 X 0.05 X 0.57 meters vertical
supports at 0.6 meter at center , set the top board , run the stay forms , close the gaps
around the reinforcing steel , & secure them with tie wires .

Rick had to prepare his tools , equipments , reroute the power lines . He was done at 7:20 AM. he
started at 7:30 AM. He was done at 1:00 PM. He left at 1:15 PM.

Jose came to the site at 2;00 PM. He had to finish Rick 's work . Jose had to secure the stay form with
tie wires , place more spacer blocks under the wire mesh , & work on house keeping . He was done at 3:00
PM. He left at 3:10 PM.

Steven & Robert came to the site at 7;45 AM. crews had to work on the wire mesh on the East side of
the footing box . Crews continued to place the wire mesh above the existing concrete . They had to set the
spacer blocks , set the wire mesh sections on the carry bars , & secure them with tie wires . crews started
at 7:10 AM. They were done at 10:00 AM.

After that , crews had to touch up the end of the bars using 2 kin epoxy . They were done at 11:20 AM.
Crews left at 11:30 AM.
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Ballard Diving crews came to the site at 6:50 AM. Alex , Bill , & Todd had to work on the fender rib
panels . They had to seal the
gaps between the panels & the footing box walls . Crews had to prepare their gears , air supply hoses &
equipments . They were
done at 7:35 AM.

Todd was the 1st diver to put his gear on . He went into the water at 7:40 AM. He came out at 12:10
PM.

Alex was the 2nd diver . He went into the water at 1:10 PM. He came out at 2:40 PM.

Ballard Diving crews had to wrap up their gears , hoses , & equipments. They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender slab . They had to set the cat
walk , prepare their tools , & equipments . Crews were done at 7:20 AM.

Ron , Ben , & Luke had to work on the house keeping , pressure wash the bars inside the rib closures
using 5000 PSI pressure wash machine . They started at 7:40 AM.

Sam & James had to dewater the rib closures & work with the divers to seal the aside of the ribs . They
started at 7:30 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barges rigging materials to the site & he had to work with the other crews .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:15 AM. Crews had to sand blast the Electro Slag Welds &
the areas around them . Crews had to work on the diaphragm at 13 meters . They had to sand down 1
meter of skins A & E & the Electro Slag welds & the diaphragm . & apply 2 primer coats . They started at
7:30 AM. Crews were done at 3:00 PM.

In addition to that , Ricardo , Marco , Andrews , & Ron had to built the remaining scaffolds on the East
& West sides for joints P , Q , T , & V between 9 & 13 meters .

Chris was on the site . Check Chris 's report for the painters detailed activities .

In the office , I had to work on my report & prepare the test cylinders for tomorrow concrete pour . I was
done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM MANUEL ROBIANCOPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00
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Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING
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